

## 1.3 Near Detector Complex

1.3.1 Management

1.3.2 Measurement Strategy

1.3.3 Beamline Measurements

1.3.4 Neutrino Measurements

1.3.5 Magnets

1.3.6 DAQ

1.3.7 Computing

## 1.3.1 Management

1.3.1.1 Milestones

1.3.1.2 Project Controls

1.3.1.3 Safety

1.3.1.4 Infrastructure Interface

1.3.1.5 Integration

1.3.1.6 Installation

1.3.1.7 Commissioning

1.3.1.8 Management

1.3.2  
Measurement  
Strategy

1.3.2.1 Management

1.3.2.2 Appearance

1.3.2.3 Disappearance

1.3.2.4 Spectral Differences

1.3.3  
Beamline  
Measurements

1.3.3.1 Management

1.3.3.2 Michel Electron Detector

1.3.3.3 Muon Ion Chamber

1.3.3.4 Hadron Ion Chamber

1.3.3.5 Low Intensity Hadron  
Spectrometer

1.3.3.6 External Hadron  
Measurements

1.3.4  
Neutrino  
Measurements

1.3.4.1 Management

1.3.4.2 Water Cherenkov

1.3.4.3 Water Fine-Grained  
Tracker

1.3.4.4 Liquid Argon TPC

1.3.4.5 Neutrino Flux Detector

## 1.3.5 Magnets

1.3.5.1 Management

1.3.5.2 Detector Magnets

1.3.5.3 Hall Magnetization

1.3.6  
Global DAQ

1.3.6.1 Management

1.3.6.2 GPS

1.3.6.3 Global Neutrino Hall DAQ

1.3.6.4 Global Beamline DAQ

## 1.3.7 Computing

1.3.1 Management

1.3.2 Online Computing

1.3.3 Offline Computing