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Introduction 

The transfer of requirements from the LBNE Project to the DUSEL Project is necessary to ensure the 

DUSEL facility will meet the LBNE experiment needs.  Agreement between the projects on the 

requirements and interfaces, along with proper documentation and transmital, allows the requirements 

to be placed under configuration management, providing assurance that requirements and interfaces 

will not change without the affected parties’ knowledge. 

 

At this time, the requirements will describe a reference design and may not be final.  As such, the 

requirements are subject to change.  The process for changes is described below. 

 

The process described in this document is meant to be temporary, until a Memorandum of 

Understanding for management between the LBNE Project and the DUSEL Project has been finalized and 

signed.   

 

Documentation of Requirements 

The LBNE Project will generate requirements for experiment installation and operation for each detector 

type.  These will be documented in multiple documents as necessary to fully describe and detail all 

requirements and interfaces.  

 

Revisions to Requirements Documents 

Revisions to documents may come from either DUSEL or LBNE.  Proposed revisions will be discussed 

amongst the relevant parties, to include at a minimum: 

 LBNE Water Cherenkov or Liquid Argon Project Engineer 

 DUSEL Lead Scientist for LBNE 

 DUSEL Lead Engineer for LBNE 

 

When agreement to a change is reached, appropriate documents will be revised, re‐approved, and 

transmitted according to the process in this document. 

 

Approval of Requirements Documents 

Originals for signature will be circulated by the LBNE Project Engineer, using the attached approval 

template.  The original signed documents will be maintained by the LBNE Project Office.  This office will 

create pdfs of all signed documents and transmit them to the DUSEL Project Office.  Each project will 

maintain the documents in their document databases. 

 

Once DUSEL receives signed requirements documents, the requirements will be inputted into DOORS, 

marked as “final,” and put under configuration control.  The requirements will then not change until a 

new signed document is received.  Each project is responsible for communicating changes in 

requirements to appropriate personnel in their project. 



LBNE‐DUSEL REQUIREMENTS AND INTERFACE DOCUMENT SIGNATURE PAGE 

 
 
Requirements for System:  _________________________________________________________ 

 

Approved for submission to DUSEL: 

Disclaimer:  This approval signifies that this document represents our best understanding of the 

requirements to date, and is subject to change.  

 

Detector System L3 Manager  ___________________________ 
 

_________________ 
date 

Detector Project Engineer  ___________________________ 
 

_________________ 
date 

Detector L2 Manager  ___________________________ 
 

_________________ 
date 

LBNE Project Manager  ___________________________ 
 

_________________ 
date 

 
   

Concurrence by Experiment: 
   

Co‐spokespersons:  ___________________________ 
 

_________________ 
date 

  ___________________________ 
 

_________________ 
date 

 
   

Acceptance of Requirements for input to DUSEL Facility: 
 

DUSEL L3 Facility Manager for LBNE   ___________________________ 
 

_________________ 
date 

DUSEL Facility Manager   ___________________________ 
 

_________________ 
date 

DUSEL Lead Scientist for LBNE   ___________________________ 
 

_________________ 
date 

DUSEL Lead Engineer for LBNE  ___________________________ 
 

_________________ 
date 

DUSEL Project Manager  ___________________________ 
 

_________________ 
date 
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This process will be used until a LBNE‐DUSEL MOU process is in place and supplants it. 

 

 

WC Detector Project Engineer  ___________________________ 
Tom Russo 

_________________ 
date 

WC Detector L2 Manager  ___________________________ 
Jim Stewart 

_________________ 
date 

LAr Detector Project Engineer  ___________________________ 
Russ Rucinski 

_________________ 
date 

LAr  Detector L2 Manager  ___________________________ 
Bruce Baller 

_________________ 
date 

LBNE Project Manager  ___________________________ 
Jim Strait 

_________________ 
date 

     

LBNE Co‐spokespersons:  ___________________________ 
Bob Svoboda 

_________________ 
date 

  ___________________________ 
Milind Diwan 

15 April 2010             _ 
date 

     

DUSEL Facility Manager   ___________________________ 
Mike Headley 

_________________ 
date 

DUSEL Lead Scientist for LBNE   ___________________________ 
Richard Kadel 

_________________ 
date 

DUSEL Lead Engineer for LBNE  ___________________________ 
Dick DiGennaro 

_________________ 
date 

DUSEL Project Manager  ___________________________ 
Kevin Lesko 

_________________ 
date 

 


