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Introduction
The transfer of requirements from the LBNE Project to the DUSEL Project is necessary to ensure the DUSEL facility will meet the LBNE experiment needs.  Agreement between the projects on the requirements and interfaces, along with proper documentation and transmital, allows the requirements to be placed under configuration management, providing assurance that requirements and interfaces will not change without the affected parties’ knowledge.

At this time, the requirements will describe a reference design and may not be final.  As such, the requirements are subject to change.  The process for changes is described below.

The process described in this document is meant to be temporary, until a Memorandum of Understanding for management between the LBNE Project and the DUSEL Project has been finalized and signed.  

Documentation of Requirements
The LBNE Project will generate requirements for experiment installation and operation for each detector type.  These will be documented in multiple documents as necessary to fully describe and detail all requirements and interfaces. 

Revisions to Requirements Documents
Revisions to documents may come from either DUSEL or LBNE.  Proposed revisions will be discussed amongst the relevant parties, to include at a minimum:
· LBNE Water Cherenkov or Liquid Argon Project Engineer
· DUSEL Lead Scientist for LBNE
· DUSEL Lead Engineer for LBNE

When agreement to a change is reached, appropriate documents will be revised, re-approved, and transmitted according to the process in this document.

Approval of Requirements Documents
Originals for signature will be circulated by the LBNE Project Engineer, using the attached approval template.  The original signed documents will be maintained by the LBNE Project Office.  This office will create pdfs of all signed documents and transmit them to the DUSEL Project Office.  Each project will maintain the documents in their document databases.

Once DUSEL receives signed requirements documents, the requirements will be inputted into DOORS, marked as “final,” and put under configuration control.  The requirements will then not change until a new signed document is received.  Each project is responsible for communicating changes in requirements to appropriate personnel in their project.
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	Detector System L3 Manager
	___________________________

	_________________
date

	Detector Project Engineer
	___________________________

	_________________
date

	Detector L2 Manager
	___________________________

	_________________
date

	LBNE Project Manager
	___________________________

	_________________
date

	
	
	

	Concurrence by Experiment:
	
	

	Co-spokespersons:
	___________________________

	_________________
date

	
	___________________________

	_________________
date

	
	
	

	Acceptance of Requirements for input to DUSEL Facility:
	

	DUSEL L3 Facility Manager for LBNE 
	___________________________

	_________________
date

	DUSEL Facility Manager 
	___________________________

	_________________
date

	DUSEL Lead Scientist for LBNE 
	___________________________

	_________________
date

	DUSEL Lead Engineer for LBNE
	___________________________

	_________________
date

	DUSEL Project Manager
	___________________________

	_________________
date



